



Loma Linda Elementary

- Classrooms will be updated to enhance learning communities with St. Vrain's 2008 Educational Specifications.
- Up to 5 computers per classroom for small group and classroom breakouts will be added.
- Additional technology infrastructure will be provided to enhance the educational delivery possibilities.
- Planned and safe playground areas will provide active play throughout pre-kindergarten, kindergarten.
- Building safety will be enhanced to support learning in a safe environment.
- Remove the damaged sidewalks and replace deteriorated elements with new concrete.
- Install ADA compliant curb ramps.
- Replace damaged ceiling components.
- Replace the rooftop units as required.
- Installation of a fire sprinkler system as required.
- Upgrade electrical services and the fire alarm systems.
- Complete energy upgrades in lighting and HVAC building components.
- Remodel kindergarten classrooms.
- Review window replacement.

Project Update (as of 1/15/11)

Schedule

Design Start: Fall 2010

Construction Start: Phase 2 summer 2012

Construction End: Phase 2 summer 2012

Team

Architect: Slater Paull

General Contractor: TBD

Project Manager: Todd Piccone

Summary of current activities

Summary of completed activities

- Playground construction is complete.
- Environmental abatement is complete and new finishes are reinstalled.