



## Lyons Elementary School

- Classrooms will be updated to enhance learning communities with St. Vrain's 2008 Educational Specifications.
- Additional technology teaching infrastructure will be provided to enhance the educational delivery possibilities.
- Media and computer labs will be enhanced to provide students with new educational possibilities.
- Building safety will be enhanced to support learning in a safe environment.
- Refinish existing flooring to enhance education environments as needed.
- Replace the exhaust fans and the rooftop units as needed.
- Installation of a fire sprinkler system as required.
- Upgrade electrical services and the fire alarm systems as required.
- Repair or replace deteriorated roofing systems as required.

---

### Project Update (as of 1/15/11)

#### Schedule

Design Start: Renovation summer 2009  
Construction Start: Renovation summer 2010  
Construction End: Renovation fall 2010

#### Team

Architect: Hutton Architecture Studio  
Construction Manager/General Contractor:  
FCI Constructors  
Project Manager: Todd Piccone

#### Summary of current activities

- Project is complete and in warranty stage.

#### Summary of completed activities

- Renovation projects included:
  - Remodeled the Library Media Center.
  - Upgraded the IT infrastructure (cabling).
  - Remodeled restrooms.
  - Replaced rooftop units.
  - Installed security enhancements.
  - Replaced windows.
  - Refinished the gym floor.
  - Upgraded the fire alarm system.
  - Installed a new PA system.
  - Created new classroom flex space.
  - Installed new carpeting.
- Implemented district wide technology program, including installation of ceiling mounted video projectors, sound enhancing systems and wireless connectivity.

*The scope and prioritization of projects will be based on the needs of the district.*



## **2008 Bond**

- Completed roof repairs.
- Replaced significant portion of the lighting fixtures with solo tubes and other energy efficient lighting.
- Environmental abatement completed to accommodate construction activities.

*The scope and prioritization of projects will be based on the needs of the district.*