
 
 
 
Frederick High School #8 

 
 

¶ Construct a new high school in the Tri-Town area. The school will have a core capacity of 

1,800 students and classroom space for 1,000 students when opened. The school has been 

designed for easy expansion. 

 
 
Project Update (as of 9/230/2011) 
 
Schedule      Team 
Design Start: Fall 2008     Architect: klipp 
Construction Start: Spring 2010    General Contractor: Haselden Construction 
Construction End: Fall 2012    Project Manager: Mike Gesie 
 
Summary current activities 

¶ Landscape work nearing completion. 

¶ Install the following: 
ü IT equipment. 
ü Interior casework. 
ü Cafeteria/Commons seating equipment. 
ü Interior flooring and base. 

¶ Educational furniture, fixtures and equipment are being ordered. 
 

Summary completed activities 

¶ The school is located on the southwest corner of Colorado Blvd (WCR13) and Tipple 
Parkway (CR16) within the Miners Village subdivision. 

¶ Site roads and sidewalks. 

¶ Ball field and site fencing. 

¶ Playfield sod and seed. 

¶ Placing infield mix and warring track material. 

¶ New bleachers. 

¶ Track and synthetic turf field. 

¶ Window installation. 

¶ Brick work. 

¶ Irrigation system. 

¶ Roofing. 

¶ Interior walls. 

¶ Drywall, texture and painting. 

¶ Glass curtain wall installation. 

¶ Construction mobilization complete, construction trailer and fencing are installed. 

¶ Erection of steel supports and construction of masonry walls is complete. 

¶ Construction of curb and gutters is complete.  

¶ Installation of underground utilities is complete. 



 
 

The scope and prioritization of projects will be based on the needs of the district. 

¶ Road paving operations are done. 

¶ Grading of ball fields complete.  

¶ Installation of rooftop units. 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

West Entry 
September 2011 



 
 

The scope and prioritization of projects will be based on the needs of the district. 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

East (Front) Entry 
September 2011 



 
 

The scope and prioritization of projects will be based on the needs of the district. 

 
 
 
 
 
 
 

 
 
 
 
 
 
 

West Courtyard 
Art Rooms 

September 2011 


